

CONTRACT CHANGE ORDER

ORDER NO.	4
DATE	October 30, 1975
STATE	Oregon
COUNTY	Union

Water System Improvement Project
CONTRACT FOR
Phase 2, Schedule B
OWNER
City of Elgin, Oregon

To Donald D. Mathers ^(Contractor) Willis Mechanical Contractor, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications:

Description of Changes (Supplemental Plans and Specifications Attached)	DECREASE in Contract Price	INCREASE in Contract Price
Phase Monitoring Relay Well No. 4	\$	632.85
Phase Monitoring Relay Well No. 3		635.95
TOTALS	\$	1,268.80
NET CHANGE IN CONTRACT PRICE	\$	1,268.80

JUSTIFICATION:

Required for protection of electrical equipment

The amount of the Contract will be ~~XXXXXX~~ (Increased) By The Sum Of: One thousand two hundred sixty-eight and 80/100 Dollars (\$ 1,268.80).

The Contract Total Including this and previous Change Orders Will Be: Eighty seven thousand Five hundred ninety-one and 60/100 Dollars (\$ 87,591.60).

The Contract Period Provided for Completion Will Be ~~(XXXXXX)~~ (Unchanged): 0 Days

This document will become a supplement to the contract and all provisions will apply hereto.

Requested Ronald D. Schaeber (Owner)
Recommended James H. Jones (Owner's Architect/Engineer)
Accepted Donald D. Mathers (Contractor)
Approved By FHA Thurdon R. Hunter (Name and Title)

11/10/75 (Date)
October 30, 1975 (Date)
10/31/75 (Date)
11/10/75 (Date)